STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 9212000  Page1of@
TO: Pete Siegenthaler, Prin TE / FILE: EA. 04 - 0120F4
CO-RTE-PM  SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 36 SUPPLEMENT#: 1 Category Code: CHSA CONTINGENCY BALANCE (incl. this change) $64,042,703_81
COST: $204,949_00 INCREASE DECREASE O HEADQUARTERS APPROVAL REQUIRED? YES ] NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES ] NO
: ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Grout at Base Plate CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
. rER ; C Thi i Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Brgine] erletTime: Timed- Thisdhange: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 227 Day(s) 9 % 6

THIS CHANGE ORDER PROVIDES FOR: =

Revising Special Provisions Section 10-1.56, “HIGH STRENGTH NONSHRINK GROUT,” subsection “MATERIALS,” first and
third paragraphs.

To facilitate installation of the Tower base over the dowels, the holes sizes were increased and will need to be filled with
epoxy. An existing bond breaker allows grouting of the pipe sleeves prior to stressing the anchor bolts, provided that a grout
tight seal around the sleeves separates the grouting operation from the bolts. High strength non-shrink grout specifications
have been revised based upon recommendations from grout manufacturers. The grout pad thickness was increased to
adjust for as-built conditions and to properly fit-up the fabricated structure. The Pier T1 Foundation Contractor added plastic
alignment bolts to the pipe sleeves in order to properly align the anchor bolts, the SAS Contractor will remove these bolts
during the grouting operation.

This change order resolves the costs associated with Contractor Request For Information (RFI) numbers 34R0, 34R1, 34R2,
34R3, 653R1, 966R0, 966R2, 966R4, 973R1, 1071, and 1129 with respect to changes listed above.

The cost of this supplemental change is $204,949.00, which can be financed from the contingency fund. This will result in a
cumulative amount of $281,974.60 for CCO 36S0 and 36S1. A detailed cost estimate is on file.

CCO 36S0 was approved unilaterally, for the Contractor agreed with the cost, but did not agree with a no-time adjustment.
No time adjustment is warranted for CCO 36S1 as this change order does not affect the controlling operation.

This change order has concurrence from Mike Forner (Principal Construction Engineer), Rick Morrow (Structure
Representative), Marwan Nader (Designer of Record), Gary Pursell (Resident Engineer), Wenyi Long (OSCM Oversight),
Lina Ellis (Maintenance), Ken Terpstra (Project Manager), and Rich Foley (HQ Oversight).

The Resident Engineer requests Head Quarters CCO Desk “Issue and Approve”.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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Resident Engineer's Signature:
7

f"'-""/’i%7//(;£Z—/f"’ q-22-10

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Res. Eng., Gary Pursell, Sup. TE Date 6/26/08 THIGREQUEST TETAL TG DATE
> - ITEMS $0.00 ($3,227.40)

Bridge Engineery7 ”) 1/t Struct Rep, Rick Morrow, Sup TE ~ Date  6/27/08

: . e(/{'/, I : - FORCE ACCOUNT $0.00 $0.00
Project Engine€f: CT Oversight, Wenyi Long, P.E.  Date 10/29/08 | AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 12/10/08 | ADJUSTMENT $204,949.00 $285,202.00
FHWA Rep.: Struct. Maint, Lina Ellis Date 10/29/08 | TOTAL $204,949.00 $281,974.60

FEDERAL PARTICIPATION
Environmental: Date
p— o PCE. Michadl F Date 6/30/08 [] PARTICIPATING [] PARTICIPATING IN PART NONE
S| H

sl s L NERE L BN ae ["] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
Oth ify): i

or (SpeRify) HQ, Rich Foley Date 9310 | e e pal SEGREGATION (if more than one Funding Source or P.1.P. type)
District Prior Approval By:  HQ Bob Molera Date  1/8/09 | [Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT

Date .

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




